











Capacity Building on Circular Economy,
Resource and Energy Efficiency for
Productivity and Sustainability of
Cassava Chain to High Value Products:
Cassava Root, Native Starch, and
Biogas in Mekong Countries (CCC)









01

Project Overview

- Situation prior to the project intervention
- Project initiation

02

Project Implementation

- Project management
- Challenges faced

03

Project Update

- Project update and early results
- Plans for exit strategies











Project Overview



Project Detail







Project Title: Capacity Building on Circular Economy, Resource and Energy Efficiency for

Productivity and Sustainability of Cassava Chain to High Value Products:

Cassava Root, Native Starch, and Biogas in Mekong Countries (CCC)

Country: Cambodia, Lao PDR, Myanmar, Vietnam and Thailand (CLMVT)

Duration: 2.5 years (1 July 2020 – 31 December 2022)

Budget: 394,005 USD

Objectives:

To strengthen and sustain the development of the CLMVT region's cassava industry by knowledge and technology transfer and research and industrial work cooperation

Executing agency:






Partner:





To strengthen the skills and mobility of the CLMVT participants through an exchange of knowledge and experience via 3 training courses (cassava cultivation, cassava starch production, and cassava waste management)





Gaps Exist in Cassava Value Chain in the CLMVT Region









Lack of
strengthening the
cassava value
chain through
networking at the
regional and
international levels



Lack of knowledge of new cultivation methods, ways to combat disease and access to improved varieties



Lack of investment in product-specific cassava cultivation, i.e., starch, energy and resources efficiency and zero waste discharge



Lack of knowledge of modern innovation and technical improvements in cassava starch industry



Lack of awareness of environmental and health issue

Network & Collaboration, Knowledge & Technology Transfer, Capacity Building, Industrial Standard



Excellent Center of Waste Utilization and Management (ECoWaste)











About ECoWaste

ECoWaste has been established since 1986 as Biogas Laboratory. It is a Collaborative Research Center between King Mongkut's University of Technology Thonburi (KMUTT) and National Center for Genetic Engineering and Biotechnology (BIOTEC), under Ministry of Higher Education, Science, Research and Innovation

Mission

R&D on high-rate anaerobic digestion processes and biogas technology to treat and utilize wastes from agro- and food industries and animal farms for renewable energy production and environmental benefits

Research Group

- 3 research thematic groups: (1) Microbial & Biochemical Research (2) Biogas Reactor & Process (3) Zero Waste & Resource Use Efficiency
- 1 Technical Service and Training Unit





SUSTAINABLE DEVELOPMENT

Sustainable Cassava Starch Industry

Efficiency improvement/ Waste reduction / Energy efficiency

R&D Framework





- Upgrading technology and innovation and increasing resource and energy use efficiency
- Encouraging entrepreneurship development
- Optimizing resource & energy for environmentally friendly process
- Providing R&D support for valueadded product development
- Reducing waste from production process e.g., starch loss
- Supporting private sector to conduct industrial benchmarking











Human Resource Development

Know-how & technology strengthening (Ř&D)

Knowledge transfer for industry and foreign country (HRD)







Avoidance and

Minimisation

Reuse

Recycling









Sustainable production & consumption



Maximum Conservation of

Resources





Energy Security





AFFORDABLE AND CLEAN ENERGY





9 INDUSTRY, INNOVATION AND INFRASTRUCTURE



12 RESPONSIBLE CONSUMPTION AND PRODUCTION



Project Highlight

Research

Cassava starch

research

project

2003 - present



Capacity Building

Capacity Building on Energy and Resource Efficiency for Thai Native Starch Industry

(0.17 million USD, funded by GIZ + 0.19 million USD, funded by NSTDA)

2009 - 2011



Capacity Building

Productivity and Process Efficiency Improvement of Tapioca Starch Industry through the Capability Building Curriculum

(0.26 million USD, funded by DIP + 0.10 million USD, funded by NSTDA)

2012 - 2015








Capacity Building

Capacity Building on Circular Economy, Resource and Energy Efficiency for Productivity and Sustainability of Cassava Chain to High Value Products: Cassava Root, Native Starch, and Biogas in





BIOTEC

(0.39 million USD, funded by MKCF)

2020 - 2022



Capacity Building

2004 - 2009

Starch Engineering and Process Optimization (SEPO) Program (0.17 million USD. funded by BIOTEC)



вютес

2012

Implementation

Implementation of Near Zero Waste Concept for Improvement of Process Efficiency in Cassava Starch Industry

(0.05 million USD, funded by NSTDA)



2015 - 2019

Technology Transfer

Overcoming Policy, Market and Technological Barriers to Support Technological Innovation and South-South Technology Transfer: The Pilot Case of Ethanol Production from Cassava (1.33 million USD, funded by GEF)



Capacity Building

Train-the-Trainer Program under Lancang – Mekong Cooperation to **Enhance Production Capacity and** People's Livelihood by Improving the Value Chain for Cassava Cultivation and Application: Clean Cassava Chips. Native Starch. Modified Starch. Ethanol and Biogas Production

(0.46 million USD, funded by LMC)









02

Project Implementation



Project Component

Cassava knowledge and technology hub established for disseminating and supporting the TT

Manuals and toolkits
developed for the TT
(3 modules; cassava
cultivation, starch, and
waste management)

Project lessons learnt and cassava technology widely distributed 90 trained operators from CLMVT countries (30 participants/ module, 6 participants from each country)

Component 1



Component 2



Component 3



Component 4






Enhancing industry network to provide sustainable support of cassava technology Strengthening the capacity and skill of cassava value chain actors



Strengthening the competitiveness of the cassava value chain in the region



Project Management









National University of Laos (NUoL)

Laos

- Department of Agriculture, Ministry of Agriculture and Forestry
- Department of Energy Efficiency and Promotion (DEEP), Ministry of Energy and Mines



 Cassava Growers, Millers and Trades Association



- Thai Tapioca Development Institute (TTDI)
- Kasetsart University
- Thai Tapioca Starch Association (TTSA)
- Thai Biogas Trade Association
- Energy Research and Development Institute (ERDI) – Nakornping, Chiang Mai University



Royal University of Agriculture (RUA) Institute of Technology of Cambodia (ITC)



Project Challenges Faced







PLAN

DO

Training adjustment from on-site to online training due to the COVID-19 pandemic



Onsite Training

Learning **Activities**





discussion







Case study







Online Training

Learning **Activities**









Online

Online Assignment Online lecture discussion

Set up country working group with country coordinator

Create and set criteria for participant selection

Review country status

Define need and barrier for training adjustment

Test the training program prior to rollout

CHECK

ACTION

Assessment









Practical Presentation Implementation Ouiz/ test exam

Assessment



Ouiz/

test





Practical exam (liaison) + VDO recordina

Conduct the training

Training adjustment

Evaluate the training program and activity


















Project Update



Project Update and Results

Knowledge and technology hub



Training

Key project outputs

Lesson learnt

Established

technical

committee

Root Preparation and Raspine Units

Dr. Warinthorn Sonekasiri

Designed a

project

structure

Cassava starch production

Prepared technical knoeledge

Established an information hub







Project poster and brochure

> **Conduct** project lesson learnt

Conducted a

VOC survey

Reviewed the current status

2020

2021

Developed manuals and toolkits

Organize training (Jul-Aug 22)

Development of online learning materials

Developed

curriculum &

training

structure

Finalizing all the training materials

2022







Website www.asean cassava.info

Knowledge and Technology Hub

- help establish our presence as a leading cassava research network/institute online
- Promote our research/ works/ services
- Establish our credibility
- Provide key data

- Help us connect with audience
- Help build our identity
- Let us reach new audience with various backgrounds
- Encourage interactions between us and audience

2



Social Networking Sites (SNSs) Facebook, Twitter, LinkedIn, YouTube



ASEAN member countries provide a significant portion of the world cassava supply, with Indonesia and Thailand being two

of the larger producers, With increasing importance as an industrial crop, the focus remains on yield (i.e., basically tubers with the highest starch content). There is good opportunity for collaboration within ASEAN on cassave as the major







Publication on Website





- จำกัดสิทธิ์การลงทะเบียน ครัวเรือนละ 1 สิทธิ์

 รับต้นพันธุ์ ณ สถาบันพัฒนามันสำปะหลัง ตำบลหัวยบง อำเภอดำนขุนทด จังหวัดนครราชสีมา









Technology transfer





PR our project



Event and Workshop

Curriculum Development





Training Module



Module 1: Cassava Cultivation

- Cassava varieties and characteristic
- Soil, water and nutrients preparation, including the fertilizer and irrigation
- · Cassava Mosaic Disease (CMD)
- Weed, disease and pest control, including biological control
- Harvesting and post harvesting
- Technology and innovation for cassava cultivation (e.g. smart farm, agricultural machinery, precision farming)
- Best practice for cassava cultivation



Module 2: Starch Technology

- Native cassava starch: production process concept and technology (root receiving, cleaning, rasping, starch extraction, separation, dewatering, drying and packing)
- Utility system (e.g. boiler, water treatment system)
- Zero waste/Circular economy concept
- Benchmarking and KPI
- Best practice for starch industry
- Chip, pellet and modified starch



Module 3: Waste Management

- Wastewater and solid waste treatment and utilization
- Biogas production concept and technology
- Affecting factor on biogas production efficiency
- Technique for operation and maintenance of biogas system
- Occupational health and safety
- Systems of algaebased waste water treatment



Filming of Online Course VDOs for Training Module



Filming at cassava farm, starch & biogas plant



Filming at Technology Promotion Association (Thailand-Japan)

Online Training Model (Organize training on Jul-Aug 22)

Course Orientation

Project introduction

Module overview

Training procedure

Pre-test

Self-Learning via

Self-learning by VDO clips/ manual/ PPTs

Lesson quiz

Feedback and question to lecturer

Online Class via
Zoom online
meeting

Online discussion, Q&A

Follow up selflearning

Group brainstorming

Experience sharing

Assignment

Course Conclusion

Assignment delivery

Lesson summary

Recommendation

Post-test

Training evaluation



Plans for exit strategies

- National University of Laos (NUoL)
 Department of Agriculture, Ministry of
- Agriculture and Forestry
 Department of Energy Efficiency and
 Promotion (DEEP), Ministry of Energy and
 Mines

Food Industries
Research Institute
(FIRI)

Vietnam

Laos

strategies

exit

for

Plan

Cassava Growers, Millers and Trades Association

Myanmar

Thailand

- Thai Tapioca Development Institute (TTDI)
- · Kasetsart University
- Thai Tapioca Starch Association (TTSA)
- Thai Biogas Trade Association
- Energy Research and Development Institute (ERDI) – Nakornping, Chiang Mai University



- Royal University of Agriculture (RUA)
- Institute of Technology of Cambodia (ITC)







Establish national information hub (physical hub/ website)



Adjust the training curriculum to suit the country



Translate the training materials from English into local language



Disseminate the training materials via local training



Publish the training materials on website













Thank you

https://www.mekonginstitute.org/what-we-do/development-fund/mekong-republic-of-korea-cooperation-fund/